
PROJECT: 18-1819 DEV, CHEHALIS RECREATION PARK UPGRADE RENOVATION PHASE2
Sponsor: City of Chehalis Program: Land and Water Conservation Status: Active

Project Start Date: 10/08/2019 Agreement End Date: 06/30/2021

Progress Report Status: Accepted 01/15/2020

Progress Report

Report Period

From 10/08/2019 To 01/06/2020

Questions
#1: Are there any significant challenges that might hinder progress or keep you from

meeting your project milestones? If so, please tell us about them.

No
No significant changes but I would like to make note that the project start date was August 19, 
2019.  The program would not accept this date as the WWRP and YAF grants were merged with 
the LWCF Grant on 10/8/2019.  

Optional

#2: Describe the work accomplished during this reporting period.

The ball field complex is 75% complete.  The drainage, partial irrigation, synthetic turf infields, 
center area walkways, dugouts and bullpens are near completion.  Ball park fencing, perimeter 
asphalt walkway and pedestrian lighting in progress.  Playground demolition and under drains 
near completion.

Description is required

#3: Tell us about work planned for the next reporting period.

The completion of the ball field irrigation, perimeter asphalt walkway, pedestrian lighting, ball 
field fencing/backstop fencing to be completed.  Playground subgrade, install of playground 
equipment, playground grass install, fencing, walkways and lighting is planned for the next 
reporting period. 

Description is required

#4: Do you anticipate you will need to request a modification to your project agreement
in the next six months (time extension, cost change, scope change, etc.)? If yes,
please explain:

Yes
We improved the scope of the project by upgrading the ball field infields from dirt to synthetic 
turf.  We would like to add synthetic turf infields to the description of the project.

Description is required
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Milestones

Special Conditions

1. Cultural Resources-Survey Required
Funding for this project is partially derived through the National Park Service's Land and Water Conservation fund; therefore it is subject to review under Section 106 of the
National Historic Preservation Act. The lead agency has completed the initial consultation for this project and a cultural resources survey is required. The Sponsor must
submit to RCO the completed cultural resources survey, meeting federal standards, and receive from RCO a Notice to Proceed before any ground disturbing activities can
begin. Please insure that your project milestones provide ample time for the Agencies to coordinate review with the consulting parties. Construction started without a Notice to
Proceed will be considered a breach of contract. In the event that archaeological or historic materials are discovered while conducting ground disturbing activities, work in
the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions found in this agreement. All cultural resources work must meet reporting
guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of the National Historic Preservation Act.

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

Progress Report Due 01/09/2020 01/09/2020 I did not realize the progress report was due.

Construction Started
playground

01/31/2020

90% Construction Complete
ballfields/irrigation

02/28/2020

RCO Interim Inspection 03/31/2020

Construction Complete
ballfields/irrigation

03/31/2020

Annual Project Billing Due 06/30/2020

50% Construction Complete
playground

07/31/2020

Progress Report Due
for period ending September 30

10/31/2020

90% Construction Complete
playground

02/28/2021

Construction Complete
playground

03/31/2021

Funding Acknowl Sign Posted 04/30/2021

RCO Final Inspection 05/15/2021

Final Billing Due 05/15/2021

Final Report Due 05/25/2021

Agreement End Date 06/30/2021

Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Clear & Grade Permit City/County 07/10/2018 07/11/2018 07/15/2020 180039
Note: If a new permit is required, it can be obtained in just 1 day.

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

No Optional

#2: Are there any additional permits required? If so, please describe.

No Optional

#3: Tell us about your progress with securing your permits or ESA consultation.

May 30, 2019
Project  - Recreation Park Renovation Project Phase II
Application No.: CP-19-005 - Approved
Applicant  - Chehalis Parks and Recreation Department
Owner - City of Chehalis

Description is required
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Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria

Certify & Submit
Status History

Report Status Date User Note

Accepted 01/15/2020 DeAnn Beck

Hi Lilly, Thank you for the progress report. Duly noted that you had trouble with the grant period
timeline. It was atypical how we handled your initial agreement in order to get your project started
while we waited for the federal agreement to arrive, so I'll have to do some research to find out if
there's a way to correct this in PRISM so we don't run into issues at close out with our timeframes. I
also noted that you requested a scope change to address that you installed synthetic turf rather than
natural, as originally scoped. I understand that while you did use a different material, it is not a
signfiicant change and I believe we can just revise the metrics when we close out the project. I will
confirm to ensure we don't need to do an official scope change. DeAnn Beck

Submitted 01/09/2020 Lilly Wall

Draft 01/06/2020 Lilly Wall
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